
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/27/2001

ESTIMATE SUMMARY 13:44:32

CONTID: C13009         ESTIMATE NO: 0010 PROG 1998

PCN: 13009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E/O BRUSH TO AKRON-PH 1 PERCENT TIME:

PROJECT NO: NH 0343-020                   

E/O BRUSH TO AKRON PH I

NAME OF ROAD: SH 34

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 04/20/2001 DATE TIME STARTED 08/01/2000

1800 NO. TAFT HILL ROAD DATE LET 05/18/2000 DATE WORK BEGAN

 DATE AWARDED 06/08/2000 DATE TIME STOPPED 09/27/2002

 DATE CONTRACT EXECUTED 06/23/2000 DATE ACCEPTED 09/27/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 08/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,613,451.67 PARTICIPATING $ $ 500,360.26

AWARD PROJECT AMT: 8,022,767.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,010.81

SECURITIES ENCUMBERED 15,010.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.83

WORK DAYS

WORK DAYS

23.11%

6,623,286.21

500,360.26

500,360.26

500,360.26

$

$

$

$

1,990,165.46

0.00

1,990,165.46

0.00

1,990,165.46

-54,335.70

54,335.70

1,990,165.46

0.00

AMOUNT DUE 1,990,165.46 500,360.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 500,360.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

92.0 TIME ALLOW: 231

ORIG TIME ALLOW: 200
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 6.000

0.000

202-00010  
 

6.000

EACH

240.00000 1,440.006.000

0.00

0010 REMOVAL OF PIPE 6.000

5.000

202-00033  
 

22.000

EACH

550.00000 6,050.0011.000

2,750.00

0015 *REMOVAL OF ASPHALT MAT 2,840.000

3,343.000

202-00220  
 

17,636.200

M2  

3.85000 23,804.556,183.000

12,870.55

0020 *REMOVAL OF ASPHALT MAT (PLANING) DELETED BY FORM 105 0.000

0.000

202-00240  
 

0.000

M2  

2.10000 0.000.000

0.00

0025 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

10,000.00000 20,000.002.000

0.00

0030 *REMOVAL OF GROUND SIGN 9.000

0.000

202-00810  
 

39.000

EACH

42.00000 378.009.000

0.00

0035 *REMOVAL OF FENCE 8,362.000

0.000

202-01000  
 

9,626.000

M   

0.85000 7,107.708,362.000

0.00

0040 OBLITERATE OLD ROAD 0.000

0.130

202-07000  
 

1.000

L S 

15,000.00000 1,950.000.130

1,950.00

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 66,371.000

22,012.000

203-00060  
 

217,352.000

M3  

7.20000 636,357.6088,383.000

158,486.40

0050 MUCK EXCAVATION 1,027.300

0.000

203-00100  
 

1,209.300

M3  

7.50000 7,704.751,027.300

0.00

0055 BLADING 5.000

0.000

203-01500  
 

68.500

HOUR

95.00000 475.005.000

0.00



CONTID: C13009         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 0.000

9,132.000

207-00205  
 

50,145.000

M3  

5.00000 45,660.009,132.000

45,660.00

0065 EROSION BALES 98.000

30.000

208-00010  
 

155.000

EACH

15.00000 1,920.00128.000

450.00

0070 EROSION CONTROL SUPERVISOR 0.000

0.330

208-00200  
 

1.000

L S 

3,000.00000 990.000.330

990.00

0075 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

1.000

EACH

210.00000 0.000.000

0.00

0080 ADJUST STRUCTURE DELETED BY FM 105 0.000

0.000

210-04000  
 

0.000

EACH

300.00000 0.000.000

0.00

0085 ADJUST MANHOLE 0.000

0.000

210-04010  
 

1.000

EACH

475.00000 0.000.000

0.00

0090 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

49.200

HA  

815.00000 0.000.000

0.00

0095 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

49.200

HA  

560.00000 0.000.000

0.00

0100 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

8,049.120

KG  

3.60000 0.000.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 8,021.800

24,525.900

304-06004  
 

132,729.300

M2  

5.00000 162,738.5032,547.700

122,629.50

0110 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

3,109.270

T   

8.60000 0.000.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

96.090

T   

125.00000 0.000.000

0.00

0120 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

0.000

0.000

403-34342  
 

35,778.340

T   

49.00000 0.000.000

0.00

0125 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-28) 

0.000

1,642.260

403-34352  
 

36,354.060

T   

46.00000 75,543.961,642.260

75,543.96

0130 *CONCRETE CLASS D (BOX CULVERT) 192.100

0.000

601-03030  
 

192.100

M3  

450.00000 86,445.00192.100

0.00

0135 *REINFORCING STEEL 16,636.000

0.000

602-00000  
 

16,636.000

KG  

0.95000 15,804.2016,636.000

0.00

0140 *REINFORCING STEEL (EPOXY COATED) 9,335.000

0.000

602-00020  
 

9,335.000

KG  

0.95000 8,868.259,335.000

0.00

0145 450 MM CORRUGATED STEEL PIPE 120.600

0.000

603-10180  
 

349.800

M   

130.00000 15,678.00120.600

0.00

0150 600 MM CORRUGATED STEEL PIPE 40.000

0.000

603-10240  
 

70.500

M   

230.00000 9,200.0040.000

0.00

0155 750 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10300  
 

19.600

M   

215.00000 0.000.000

0.00

0160 900 MM CORRUGATED STEEL PIPE 32.400

0.000

603-10360  
 

83.000

M   

185.00000 5,994.0032.400

0.00

0165 1050 MM CORRUGATED STEEL PIPE 29.000

0.000

603-10420  
 

29.000

M   

170.00000 4,930.0029.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 1200 MM CORRUGATED STEEL PIPE DELETED BY FM 105 0.000

0.000

603-10480  
 

0.000

M   

230.00000 0.000.000

0.00

0175 600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

4.000

EACH

340.00000 0.000.000

0.00

0180 750 MM STEEL END SECTION 0.000

0.000

603-30030  
 

8.000

EACH

500.00000 0.000.000

0.00

0185 900 MM STEEL END SECTION 0.000

0.000

603-30036  
 

8.000

EACH

680.93000 0.000.000

0.00

0190 *LINE POST 3,400.000

0.000

607-00000  
 

4,549.000

EACH

2.95000 10,030.003,400.000

0.00

0195 *END POST 17.000

0.000

607-00005  
 

25.000

EACH

90.00000 1,530.0017.000

0.00

0200 *CORNER AND LINE BRACE POST 101.000

0.000

607-00010  
 

120.000

EACH

100.00000 10,100.00101.000

0.00

0205 *FENCE BARBED WIRE WITH METAL POSTS 16,973.000

0.000

607-01000  
 

21,018.000

M   

2.35000 39,886.5516,973.000

0.00

0210 *FENCE COMBINATION WIRE WITH METAL POSTS 135.000

0.000

607-11200  
 

1,756.000

M   

4.60000 621.00135.000

0.00

0215 *FENCE (TEMPORARY) 1,693.000

0.000

607-11580  
 

1,693.000

M   

2.85000 4,825.051,693.000

0.00

0220 *4.8 METER GATE 14.000

0.000

607-60116  
 

21.000

EACH

400.00000 5,600.0014.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

2.000

EACH

9,000.00000 0.000.000

0.00

0230 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

264.000

EACH

13.00000 0.000.000

0.00

0231 DELIN (TY I) TEMP. MCR 1, LINE 1 116.000

0.000

612-00001  
 

116.000

EACH

12.90000 1,496.40116.000

0.00

0235 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

64.000

EACH

14.00000 0.000.000

0.00

0240 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

21.000

EACH

15.00000 0.000.000

0.00

0245 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

40.500

M2  

205.00000 0.000.000

0.00

0250 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

3.900

M2  

230.00000 0.000.000

0.00

0255 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

46.500

M   

30.00000 0.000.000

0.00

0260 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

66.000

M   

40.00000 0.000.000

0.00

0265 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

114.000

M   

115.00000 0.000.000

0.00

0270 DETOUR PAVEMENT 11,218.100

3,765.000

621-00450  
 

29,073.600

M2  

8.70000 130,352.9714,983.100

32,755.50
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CONSTRUCTION SURVEYING 0.560

0.200

625-00000  
 

1.000

L S 

80,000.00000 60,800.000.760

16,000.00

0280 *CONSTRUCTION SURVEYING (HOURLY) 4.000

27.000

625-00001  
 

69.000

HOUR

90.00000 2,790.0031.000

2,430.00

0285 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

357,950.99000 178,975.500.500

0.00

0290 *PAVEMENT MARKING PAINT 291.000

0.000

627-00001  
 

953.000

L   

25.00000 7,275.00291.000

0.00

0295 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

3,286.000

L   

16.50000 0.000.000

0.00

0300 *SURVEY MONUMENT (TYPE 2) 0.000

10.000

629-01002  
 

39.000

EACH

250.00000 2,500.0010.000

2,500.00

0305 *FLAGGING 2,194.500

745.500

630-00000  
 

8,231.500

HOUR

23.00000 67,620.002,940.000

17,146.50

0310 *PILOT CAR OPERATION 17.500

0.000

630-00001  
 

17.500

HOUR

40.00000 700.0017.500

0.00

0315 *TRAFFIC CONTROL SUPERVISOR 65.000

20.000

630-00002  
 

207.000

DAY 

325.00000 27,625.0085.000

6,500.00

0320 *TRAFFIC CONTROL INSPECTION 146.000

12.000

630-00007  
 

243.000

DAY 

130.00000 20,540.00158.000

1,560.00

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

15.000

EACH

350.00000 1,400.004.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.500

0.000

630-80341  
 

60.000

EACH

75.00000 1,612.5021.500

0.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000

0.000

630-80342  
 

52.000

EACH

160.00000 2,880.0018.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

180.00000 720.004.000

0.00

0345 *DRUM CHANNELIZING DEVICE 76.500

0.000

630-80360  
 

153.000

EACH

75.00000 5,737.5076.500

0.00

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

0.000

630-80363  
 

18.000

EACH

80.00000 720.009.000

0.00

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 1.000

0.000

630-80364  
 

2.000

EACH

85.00000 85.001.000

0.00

0360 CONCRETE BARRIER (TEMPORARY) 588.500

0.000

630-80370  
 

1,177.000

M   

95.00000 55,907.50588.500

0.00

0365 *TRAFFIC CONE 120.000

0.000

630-80380  
 

240.000

EACH

12.00000 1,440.00120.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 0.000

0.000

700-70012  
 

10,605.600

F A 

1.00000 0.000.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0395 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

80,756.060

F A 

1.00000 0.000.000

0.00

0400 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 FENCE CW MP (SPEC) MCR LINE #2 0.000

0.000

607-11220  
 

1,263.000

M   

4.75000 0.000.000

0.00

0450 FURN SIGN PANEL (CL I) MCR LINE #3 0.000

0.000

614-00021  
 

7.300

M2  

111.84000 0.000.000

0.00

0455 1200 MM EQUIV CSPA MCR LINE ITEM # 4 0.000

0.000

603-15048  
 

9.200

M   

230.00000 0.000.000

0.00

0460 1200 MM EQUIV ARCH PIPE SAFETY END TREAT MCR LINE ITEM
# 5

0.000

0.000

603-34048  
 

2.000

EACH

680.93000 0.000.000

0.00

0465 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000

0.000

900-00006  
 

-160.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *ADJUST MANHOLE CMO #2 0.000

0.000

210-04010  
 

7.000

EACH

500.00000 0.000.000

0.00

0475 *ADJUST VALVE BOX CMO #2 0.000

0.000

210-04050  
 

16.000

EACH

400.00000 0.000.000

0.00

0480 *PROCESS ASPHALT MAT FOR BASE COURSE CMO #2 0.000

0.000

310-00400  
 

22,425.000

M2  

3.00000 0.000.000

0.00

0485 *MUCK EXCAVATION (SPECIAL) CMO #2 0.000

0.000

203-00100  
 

3,408.000

M3  

7.20000 0.000.000

0.00

0490 HBP (GR S) (ASPH) (96) (PG 58-28) (SPECIAL) CMO #2 0.000

0.000

403-34352  
 

5,131.490

T   

47.00000 0.000.000

0.00

0495 *CONCRETE PAVEMENT (200 MM) (SPECIAL) (R&R) CMO #2 0.000

0.000

412-00801  
 

650.700

M2  

197.45000 0.000.000

0.00

0500 *MOBILIZATION (WITHOUT AUTOPAY) CMO #2 0.000

0.000

626-00100  
 

1.000

L S 

45,073.00000 0.000.000

0.00

0505 PLASTIC PVMT MKG (TY B) (WS) NO ITEM IN BID, ADDED BY 
MCR LINE 6

0.000

0.000

627-30325  
 

14.500

M2  

143.00000 0.000.000

0.00

0510 RUMBLE STRIP (GRIND) MCR LINE ITEM #7- PLANS HAD 
RUMBLE STRIPS PLACED AT 60M

0.000

0.000

614-80387  
 

13,413.000

M   

0.48000 0.000.000

0.00

0515 SIGN PANEL (CL III) MCR LINE ITEM #8 NO BID ITEM IN 
PLANS

0.000

0.000

614-00013  
 

11.400

M2  

385.00000 0.000.000

0.00
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PCN: 13009-BID    ESTIMATE RUN 04/27/2001

PROJECT: NH 0343-020                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:44:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 C AND G TY 2 II-B MCR LINE ITEM #9-EROSION CONTROL FOR
COUNTY FAIR GROUNDS

0.000

0.000

609-21020  
 

248.000

M   

53.16000 0.000.000

0.00

CAT 1,782,809.48500,222.418,410,017.91CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-23-C 

0415 *CONCRETE CLASS D (BOX CULVERT) 279.000

0.000

601-03030  
 

290.000

M3  

450.00000 125,550.00279.000

0.00

0416 REINF STEEL 31,781.000

0.000

602-00000  
 

32,045.000

KG  

0.95000 30,191.9531,781.000

0.00

0420 *REINFORCING STEEL (EPOXY COATED) 15,172.000

0.000

602-00020  
 

15,172.000

KG  

0.95000 14,413.4015,172.000

0.00

CAT 170,155.350.00175,356.15CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0430 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0435 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0440 F/A PHONE SERVICE LONG DISTANCE 562.780

137.850

700-70220  
 

1,777.610

F A 

1.00000 700.63700.630

137.85

0525 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-10,200.000

DOL 

1.00000 0.000.000

0.00

CAT 37,200.63137.8528,077.61CURRENT AMT0400 $ $ $

$ 1,990,165.46500,360.26$8,613,451.67$CURRENT AMTPROJECT TOTAL


